

OSWALD	In Queue for Shipping
BUTLER	In Queue for Shipping
ASHLEY.G	In Queue for Shipping
BARNHARDT	In Queue for Shipping
MADARIS	In Queue for Shipping
MCKERNAN	In Queue for Shipping
HYLAND	In Queue for Shipping
LING	Metal installation
LAMPKIN	Stain finishing
SANCHEZ	Stain finishing
BOYAJIAN	Stain finishing
ELIEN	Stain finishing
CHRISTOPHER	Stain finishing
WATSON	Stain finishing
MAURER	Shelving/Bar tops > Pictures when built
CLARK	Shelving/Bar tops > Pictures when built
LARUSSA	Shelving/Bar tops > Pictures when built
GARRETT	Shelving/Bar tops > Pictures when built
WAGGONER	Shelving/Bar tops > Pictures when built
WEST	Shelving/Bar tops > Pictures when built
MARKEY	Shelving/Bar tops > Pictures when built
SATARIANO	Shelving/Bar tops > Pictures when built
GRABOFSKI	Shelving/Bar tops > Pictures when built
ROSSI	Shelving/Bar tops > Pictures when built
BATOFF	Shelving/Bar tops > Pictures when built
SUMMERS	Shelving/Bar tops > Pictures when built
MARSHALL	Shelving/Bar tops > Pictures when built
JOSEPH	Shelving/Bar tops > Pictures when built
VETRONE	Shelving/Bar tops > Pictures when built
HYDE	Shelving/Bar tops > Pictures when built
AGUILAR	Shelving/Bar tops > Pictures when built
HAYES	Shelving/Bar tops > Pictures when built
WAGHORNE	Shelving/Bar tops > Pictures when built

CABRAL	Shelving/Bar tops > Pictures when built
WOOLARD	Shelving/Bar tops > Pictures when built
ST JOHN	Shelving/Bar tops > Pictures when built
BAILEY	Shelving/Bar tops > Pictures when built
MARZO	Shelving/Bar tops > Pictures when built
SCHINSTOCK	Shelving/Bar tops > Pictures when built
BARNES	Bar Framing > Pictures when framed
REITZELL	Bar Framing > Pictures when framed
FORRESTER	Bar Framing > Pictures when framed
WELTER	Bar Framing > Pictures when framed
MCDADE	Bar Framing > Pictures when framed
LAWRENCE	Bar Framing > Pictures when framed
KAPSALIS	Bar Framing > Pictures when framed
HAAK	Bar Framing > Pictures when framed
BECKER	Bar Framing > Pictures when framed
STEWART	Bar Framing > Pictures when framed
KREMER	Panel Making
REINHART	Panel Making
GINGRICH	Panel Making
SPEAR	Panel Making
CONCESSI	Panel Making
SELBY	Panel Making
JAMES	Panel Making
WILKINSON	Panel Making
NASR	Panel Making
KHAN	Panel Making
POMPEY	Components being cut
PRINTZ	Components being cut
BLEYMAIER	Components being cut
WILLIAMS	Components being cut
QUARANTELLLO	Components being cut
DENGEL	Components being cut
HALVONIK	Components being cut

PENROD	Components being cut
TURNER	Components being cut
HAYES	Components being cut
LEE	Materials have been allocated
MASSEY	Materials have been allocated
WILLIAMS	Materials have been allocated
OLIVER	Materials have been allocated
MACDOUGALL	Materials have been allocated
VELOTT	Materials have been allocated
KOSAR	Materials have been allocated
FORNI	Materials have been allocated
HANNAH	Materials have been allocated
PRICE	Materials have been allocated
TRENKAMP	Work orders assigned
SHARP	Work orders assigned
HADLEY	Work orders assigned
TRAMPE	Work orders assigned
WALTER	Work orders assigned
HILADO	Work orders assigned
ELERT	Work orders assigned
MCCLURE	Work orders assigned
CAITO	Work orders assigned
CALLAWAY	Work orders assigned
JOHNSON	1 week from start
PATTERSON	1 week from start
RADTKE	1 week from start
CHERNIKOVICH	1 week from start
RENIER	1 week from start
AIKENS	1 week from start
CHINIQUE	1 week from start
HULBERT	1 week from start
MILBURN	1 week from start
GAY	1 week from start

SISK	2 weeks from start
VICINELLY	2 weeks from start
CERROS	2 weeks from start
PALIK	2 weeks from start
DELLARCIPRETE	2 weeks from start
LIVERPOOL	2 weeks from start
MCINTYRE	2 weeks from start
FONSECA	2 weeks from start
MCULLOUGH	2 weeks from start
KISH	2 weeks from start
HOLMES	3 weeks from start
LEFEBVRE	3 weeks from start
SANTILLAN	3 weeks from start
MEAGHER	3 weeks from start
WILCOX	3 weeks from start
STELLE	3 weeks from start
NTULI	3 weeks from start
SCHULTZ	3 weeks from start
HARRIS	3 weeks from start
SMITH	3 weeks from start
PAOLINO	4 weeks from start
EVANS	4 weeks from start
SUPPLE	4 weeks from start
DRESSLER	4 weeks from start
KRESS	4 weeks from start
HARTFIELD	4 weeks from start
SCHELD	4 weeks from start
STELLE	4 weeks from start
WILCOX	4 weeks from start
MEAGHER	4 weeks from start
PAUL	5 weeks from start