

CLARK	In Queue for Shipping
GARRETT	In Queue for Shipping
KHAN	In Queue for Shipping
WEST	In Queue for Shipping
DENGEL	In Queue for Shipping
BROOKS	In Queue for Shipping
PAUL	In Queue for Shipping
PALIK	In Queue for Shipping
CHRISTOPHER	Metal installation
SILBERG	Stain finishing
MCDADE	Shelving/Bar tops > Pictures when built
ESSENBURG	Shelving/Bar tops > Pictures when built
GORMLEY	Shelving/Bar tops > Pictures when built
ST JOHN	Shelving/Bar tops > Pictures when built
SATARIANO	Shelving/Bar tops > Pictures when built
ROSSI	Shelving/Bar tops > Pictures when built
SUMMERS	Shelving/Bar tops > Pictures when built
MARSHALL	Shelving/Bar tops > Pictures when built
JOSEPH	Shelving/Bar tops > Pictures when built
VETRONE	Shelving/Bar tops > Pictures when built
HYDE	Shelving/Bar tops > Pictures when built
AGUILAR	Shelving/Bar tops > Pictures when built
HAYES	Shelving/Bar tops > Pictures when built
WAGHORNE	Shelving/Bar tops > Pictures when built
SCHINSTOCK	Shelving/Bar tops > Pictures when built
REITZELL	Shelving/Bar tops > Pictures when built
FORRESTER	Shelving/Bar tops > Pictures when built
WELTER	Shelving/Bar tops > Pictures when built
LAWRENCE	Shelving/Bar tops > Pictures when built
KAPSALIS	Shelving/Bar tops > Pictures when built
HAAK	Shelving/Bar tops > Pictures when built
KREMER	Shelving/Bar tops > Pictures when built
REINHART	Shelving/Bar tops > Pictures when built

SPEAR	Shelving/Bar tops > Pictures when built
SELBY	Bar Framing > Pictures when framed
JAMES	Bar Framing > Pictures when framed
WILKINSON	Bar Framing > Pictures when framed
NASR	Bar Framing > Pictures when framed
POMPEY	Bar Framing > Pictures when framed
BLEYMAIER	Bar Framing > Pictures when framed
WILLIAMS	Bar Framing > Pictures when framed
QUARANTELLLO	Bar Framing > Pictures when framed
TURNER	Bar Framing > Pictures when framed
LEE	Bar Framing > Pictures when framed
MASSEY	Panel Making
WILLIAMS	Panel Making
VELOTT	Panel Making
KOSAR	Panel Making
FORNI	Panel Making
TRENKAMP	Panel Making
SHARP	Panel Making
HADLEY	Panel Making
WALTER	Panel Making
HILADO	Panel Making
ELERT	Components being cut
CAITO	Components being cut
CALLAWAY	Components being cut
JOHNSON	Components being cut
PATTERSON	Components being cut
RADTKE	Components being cut
CHERNIKOVICH	Components being cut
RENIER	Components being cut
AIKENS	Components being cut
CHINIQUE	Components being cut
HULBERT	Materials have been allocated
VICINELLY	Materials have been allocated

CERROS	Materials have been allocated
DELLARCIPRETE	Materials have been allocated
MCINTYRE	Materials have been allocated
FONSECA	Materials have been allocated
MCULLOUGH	Materials have been allocated
HOLMES	Materials have been allocated
LEFEBVRE	Materials have been allocated
MEAGHER	Materials have been allocated
WILCOX	Work orders assigned
SCHULTZ	Work orders assigned
HARRIS	Work orders assigned
SMITH	Work orders assigned
SUPPLE	Work orders assigned
DRESSLER	Work orders assigned
KRESS	Work orders assigned
HARTFIELD	Work orders assigned
SCHELD	Work orders assigned
ELLERBROCK	Work orders assigned
WEHMEYER	1 week from start
BIGGINS	1 week from start
LAVERY	1 week from start
MARKO	1 week from start
BROTHERS	1 week from start
GARVEY	1 week from start
CHECKLEY	1 week from start
COX	1 week from start
KELLER	1 week from start
FURST	1 week from start
NORTON	2 weeks from start
BEACHLER	2 weeks from start
WILLIS	2 weeks from start
SCHMELING	2 weeks from start
DICARLO	2 weeks from start

CURRY	2 weeks from start
J. ELLIS	2 weeks from start
H. ELLIS	2 weeks from start
G. SMITH	2 weeks from start
PELCHAT	2 weeks from start
GREG SMITH	3 weeks from start
EASTON	3 weeks from start
ZHANG	3 weeks from start
TRONZO	3 weeks from start
HENZLER	3 weeks from start
JAQUIS	3 weeks from start
BJORNSON	3 weeks from start
LOUDERMILK	3 weeks from start
E. JONES	3 weeks from start
LEVIN	3 weeks from start
CREMER	4 weeks from start
REITER	4 weeks from start
CHELLINO	4 weeks from start
CALLAHAN	4 weeks from start
DAVENPORT	4 weeks from start
ROBINSON	4 weeks from start
B. SMITH	4 weeks from start
CARCAREY	4 weeks from start
GWIZDALSKI	4 weeks from start
LIEBERMAN	4 weeks from start
KIRSCH	5 weeks from start
VERMES	5 weeks from start
GIBBONS	5 weeks from start
VAUGN	5 weeks from start